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Abstract:  
The construction industry is known as a competitive, fragmented and often adversarial 
work environment. Maintaining high levels of productivity and profitability within such 
an environment frequently requires a diverse range of skills and experience. Published 
research investigating the application of integration, collaboration, and organizational 
learning has demonstrated that leveraging these concepts can begin to address 
fragmentation, increase integration and encourage innovative thinking thereby providing 
the opportunity for productivity gains within the construction industry. Two years ago a 
first tier New Zealand commercial construction company approached a tertiary provider 
to consider tendering for its management training programme. The primary aim was to 
focus on introducing the principles of lean construction and integrated project delivery to 
over 300 middle management onsite construction staff over the next 5 years. The 
company wanted a delivery approach that would have the greatest possible impact on 
staff in terms of engagement and knowledge transfer. A bespoke training programme of 
study was developed and delivered collaboratively with the company, for 50 managers in 
2016 and another 50 in 2017. The tertiary provider drew on the latest innovations in 
construction education, and combined that with the partnered company's culture vision 
for the wider sector potentially. Feedback has been positive and constructive from the 
construction company partner, the programme participants and the academic staff on the 
programme. 
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1 Introduction 
Maintaining high levels of productivity and profitability within the construction industry, 
frequently requires innovative and front-foot responses. Perhaps, as suggested in 
published research, leveraging the concepts of collaboration and organisational learning, 
fragmentation could be reduced by increasing integration of the design and construction 
project team participants, stakeholders and specialist trades. The aim being to enable 
opportunities for productivity gains within the construction industry. With this in mind 
the research question became, “How does the collaborative industry-academia 
partnership work in achieving training with high staff engagement and effective 
knowledge transfer?” The main focus being on how a bespoke training programme for 
the construction company partner was jointly developed and delivered, and the literature 
that informed and that process. 
The New Zealand Construction industry has been experiencing a significant period of 
growth during the last 7 years, driven primarily by the Christchurch earthquake rebuild, 
the demand for housing, particularly in Auckland, and increased net gain immigration. At 
the same time there has been ongoing discussion between government and industry 
regarding how to manage the lack of skilled capacity within the construction sector, which 
has further constrained productive capacity (PWC, 2016). The lack of capacity has further 
increased the demand for skilled labour, causing resultant increased pressure on all 
construction activities. Whilst there are plenty of opportunities in the current market for 
construction companies, the way in which they operate can determine their short and long 
term futures in the sector. The New Zealand Government has also been considering how 
best to support the construction sector. Tertiary training institutions have been challenged 
by the government to diversify, initiate, implement and deliver responsive and innovative 
programmes for the construction industry sector. An industry-academia training 
partnership was established between a tertiary provider and a first tier New Zealand 
construction company in 2015 (Laing et al., 2017). The relationship was established to 
provide a jointly developed and delivered bespoke training programme for middle 
managers (senior site managers, quantity surveyors, project managers, etc.) that drew on 
and combined the latest innovations in construction methodology, and people 
management education, for example, an overarching 'lean' approach to the programme 
modules. The construction company was looking for a delivery approach that would have 
the greatest possible impact on staff in terms of engagement and knowledge transfer.  
After successfully procuring the rights to deliver a bespoke training programme for the 
construction company, the tertiary provider and the construction company worked in 
partnership to develop the detailed planning of the programme and its delivery. The 
programme was funded by the construction company and involved significant 
coordination and time investment by the management /leaders/staff trainers, and the 
tertiary provider academic and administration staff, before it could be implemented. 
Speedy responses and actions were essential by both partners to ensure that the timelines 
set by the construction company for the programme would be met. That experience alone 
added real and intrinsic value to the construction company and to the tertiary provider 
staff involved. The resource factor in academic-industry training partnerships is referred 
to by Poston and Richardson (2011) as being a serious challenge particularly at the 
planning phase, as it involves deciding on the levels of agreed involvement, recognising 
potentially differing priorities of timing and schedules for the industry professionals and 
the academics. Flexibility is a key aspect in these partnerships. In early 2016 the non-
government funded bespoke programme was delivered to the case study company's first 
cohort of 50 middle managers from all around New Zealand. The programme is now in a 
third year of delivery and is demonstrating and delivering the tangible value sought by 
the construction company, as evidenced in the Findings and Discussion sections herein. 
2 Literature Review 
The selected literature review and analysis specifically focussed on themes and keywords 
that informed the research topic and the research question. 
2.1 Sector Identity 
The construction sector is frequently referred to as being a fragmented, sometimes 
confrontational and a predominantly competitive work environment (Egan, 1988; 
Latham, 1994).  This could be said to be particularly true in the New Zealand market, 
which is comprised of a few large-scale construction companies, but is primarily a 
plethora of small and medium enterprises, whether construction companies or related 
labour sources and suppliers within the construction sector supply chain. There is a 
noticeable lack of integration on the majority of projects currently, increasing levels of 
outsourcing occurring to meet deadlines, and a significant lack of skilled resources 
available. Risk and opportunity are going hand in hand at the moment in this sector. The 
fragmentation occurs horizontally and vertically in particular. This is realised for 
example, in the ongoing practice of single stage competitive bidding for work, though 
this has been mitigated to some extent on some projects with the adoption of alliancing, 
and other mechanisms such as integrative governance (and risk sharing), and the 
management of boundaries using boundary spanning for instance. As noted by Fellows 
and Liu (2012) boundary spanning on projects involves bridging and connecting with 
external organisations, forming project teams and coordinating interdependent work 
efforts within and across organisational boundaries. This approach is now being seen by 
a few of the large-scale and confident construction companies in New Zealand as a market 
opportunity, as a means to achieving their company vision of being a leader in the field 
and achieving an increased market share. This was one of the main reasons why the 
particular construction company approached this tertiary provider to set up a collaborative 
training partnership (Laing et al., 2017).    
2.2 Collaboration and Organisational Learning Practices 
In order to be competitive in the construction sector, companies need to adopt practices 
that ensure continuous development and improvement.  Collaboration and organisational 
learning are practices that are the focus of attention for companies looking for a 
competitive advantage.  Collaboration is based on the concept of building relationships 
with stakeholders (internal and external) by building trust (Cheung et al., 2015). The trust 
relationship is established and enhanced via an organisation’s culture and how it 
communicates. Trust based inter-organisational relationships allow for a greater level of 
performance in supply chains (Delbufalo, 2011). Building trust processes contributes to 
higher levels of collaboration and team integration (Baiden et al., 2006). This has been 
shown to increase the performance of Architecture, Construction and Engineering (ACE) 
project delivery teams (Franz et al., 2016). Organisational learning is a process that helps 
expand on what a trust built collaborative relationship affords by openly sharing 
knowledge and understanding (Cheung et al., 2015). The combined process of 
collaboration and organisational learning means greater opportunities are created for 
innovative solutions to complex problems. The ability to solve complex problems, such 
as those found in the construction sector, are enhanced further via incorporating models 
such 'Systems Thinking', as suggested by Senge (2003) and looped learning (Wong 2015), 
which advocates organisations and individuals adopt learning practices. A key component 
of organisational learning involves the ability to express and share understanding via 
knowledge sharing (KS) practices. By communicating one's knowledge, an opportunity 
can be created for knowledge growth among participants. Knowledge sharing is shown 
to help organisations create a competitive advantage through increased productive 
practices (Abu Bakar et al., 2012; Wang and Ko, 2013). Navimipour and Charband (2016) 
research into the knowledge sharing literature has categorised a number of key 
mechanisms for supporting this process.  These include, but are not limited to, having a 
culture that encourages KS, leadership support, project teams' recognition of the value of 
KS, and a willingness of participants to engage in KS.  These practices are enhanced when 
interdisciplinary and inter-organisational engagement is supported and rewarded (Zhang 
et al., 2013). Organisations involved in KS practices can also benefit from understanding 
how knowledge is successfully transferred.  
Construction projects can be seen as unique in that many of the parties involved are 
separated in terms of time and location during the life of a project. Understanding how to 
transfer knowledge in this context is key to leveraging learning. Knowledge management 
has two broad categories, being 'explicit’ and 'tacit’ knowledge. Explicit knowledge is 
generally easy to manage via record keeping and information systems. Whereas, tacit 
knowledge is more challenging to engage with, and manage, as it is held in the minds of 
individuals. The ability of individuals to draw on both explicit and tacit knowledge at the 
right time has the greatest impact on knowledge transfer success (Bagheri et al., 2016).  
Research has demonstrated that it is through the mechanism of integrated project teams 
(IPT) in construction that the opportunity for knowledge transfer is at its greatest potential 
(Zhang et al., 2013).   
2.3 Industry-academia relationships 
Key drivers that create successful industry-academia partnerships result from the time 
invested in establishing a construction company's actual needs and the tertiary provider’s 
willingness and ability to form a meaningful training relationship (Schofield, 2013). 
Those involved in a partnership need the right mix of construction industry experience, 
management, research and teaching expertise, from diverse construction management 
backgrounds, and in addition, shared common drivers such as increasing productivity and 
collaboration in the construction industry (Laing et al., 2017). Patterson (2016) identified 
the importance of effective communications in developing trust and loyalty during the 
first phase of relationship building, and that collaborative relationships should be built on 
the principles of partnering where trust is developed through open communications. There 
are many barriers to academic-industry collaboration, as it requires a higher level of 
commitment and activity (Tumbas et al., 2016), and there are always resourcing risks and 
challenges (financial as well as staffing, and differing drivers/priorities). Laing et al. 
(2017) found that in order to achieve a collective approach, the key for the construction 
company and the tertiary provider was that each was actually prepared to listen, adapt and 
offer suggestions. As a consequence, the relationship is based on a pro-active problem 
solving approach by both parties.  
2.4 Collaborative Learning and the Living Curriculum approach 
Tertiary providers have an ongoing desire and need to find, create and implement new 
and innovative ways of facilitating real-world learning for programme enrollees 
(Guerrero et al., 2016) whether at trade, middle management or senior management 
levels. The construction sector is ever-changing in the demands and expectations from 
stakeholders and clients in particular. Construction sector companies whether 
individually or collectively engaging architectural, engineering or construction staff have 
to ensure that they are trained in-house as well as further developed into an innovative, 
front-footed, effective, and forward looking team. There are currently several learning 
methods employed by tertiary providers. Collaborative learning is the predominant 
method. This involves a workshop approach in high tech computer-rich, integrated group-
friendly teaching spaces, and online resources. Participants work as interactive groups 
/teams in a problem-solving mode with the facilitator as a constant mentor, critic and 
guide (Davidson and Major, 2014). The term Living Curriculum is not unique to tertiary 
providers as it is used widely by many educationalists where learning is reframed as a 
complex social conversation (Keesing-Styles et al., 2014). The thinking is formed from a 
belief that people learn best by constructing their own understanding and solutions to 
problems through discourse with peers and the broader community. The 'Living' aspect 
emphasises the dynamic nature of the approach that grows and changes by responding to 
the needs of the students, (Birchmore and Kestle, 2011), and in this particular research 
work that community was the construction company, and their selected participants on 
the bespoke programme. This collaborative, and flexible approach to the bespoke 
programme had 'Lean' as an overarching theme to all of the 6 modules and this fitted well 
with the outcomes sought by the construction company for their interdisciplinary middle 
management staff.  
3 Research Methodology 
An interpretive case study research approach was conducted from the perspective of the 
main contributors to the industry-academia relationship as it provides a broad opportunity 
to develop a comprehensive view of the elements involved from the perspective of those 
involved, according to Liu and Fellows (2015). This stage of the industry-academic 
partnership process was essentially concerned with building on the work already 
published by Laing et al. (2017) which focussed on the procurement process of setting up 
the industry construction partnership with the tertiary provider in 2015/16. The principles 
of a bespoke programme of study were designed and developed collaboratively with the 
construction company and the modules were jointly delivered. Each of the four company 
cohorts of 25 participants have been middle managers from across New Zealand, and  
were selected by the company's senior management in 2016 and 2017 (and now in 2018). 
Each module has had a lead academic deliverer/facilitator running two all-day real-world 
problem-based workshop sessions. One of the company's senior (on-site or specialised) 
staff were provided to facilitate a section of each of the modules to work alongside, and 
collaborate with the academic(s). This approach provided the company's perspective and 
relevant live project examples to support and underpin each module's focused theme. 
Participant evaluations, using anonymous evaluation forms, were then conducted by the 
tertiary provider and the construction company, at the end of each of the 6 modules on 
the bespoke programme, and for the overall programme.. Using qualitative data coding 
techniques (Fellows and Liu, 2009) the evaluation responses were coded against the 
literature themed sub-headings. The collected data was reviewed and reflected on by the 
tertiary provider academics and the construction company management. 
4 Findings and Discussion  
Evaluative feedback received from the programme participants in 2016 and 2017 are the 
main findings of this case study research. In addition, a quote from the construction 
company partner after four cohorts have been through the bespoke programme in 2016/17 
is included here, together with the reflective evaluations on the participants' feedback and 
the learnings from the academic staff: 
4.1 Construction company partner feedback  
"We chose to partner with the tertiary provider to deliver our programmes as we believe 
they are an institution that provides a practical and collaborative approach to learning in 
the construction space. The facilitators at the tertiary provider have done a great job at 
developing and delivering relevant content to our employees, whilst ensuring they have 
an engaging learning experience. We particularly liked the delivery staff’s ability to be 
‘pracademic’." (quote from the construction company partner's leadership personnel 
March 2018). 
4.2 Participants' feedback  
The overall programme of 6 modules was evaluated by the participants using anonymous 
course evaluation forms that asked questions such as:  
What aspects of the programme have been most valuable to you in your work?  Do you 
have any comments on the programme content? How has the programme impacted your 
job / role? Which, if any, modules or learning do you think would be beneficial to a much 
greater range of participants?  
The data was codified from the participant feedback and then presented under the 
following sub-headings to compare the findings, and establish the overall level of support 
for the collaborative bespoke programme's aims. 
4.2.1 Sector Identity 
“I think the course content as a whole reflects the overall company philosophy of 
collaboration”; “Made me feel that I was on the company’s long term plans”. “I feel like 
I am on a path that is structured to help my development”; “I've understood for a very 
long time that business is about good relationships, and now I've made the connection 
that people make good relationships happen.; “I am more aligned with colleagues, which 
being relatively new to NZ has helped me understand further how the cogs turn within 
the company culture”. 
4.2.2 Collaboration 
“It has given me confidence when approaching tasks like planning, communication with 
subcontractors, risk management and Lean Construction”; “I'm getting better engagement 
with my project team and subcontractors through properly listening and understanding 
their point of view”;“ I also conduct myself differently when talking to subcontractors 
and when trying to resolve an issue or a conflict”; “Collaborative working ideas have 
helped improve working relationships with other staff and subcontractors”; “I personally 
learnt a lot about myself and how I can improve with the first module on effective 
communication and conflict management. It has definitely influenced my behaviour and 
the way I go about daily duties”. 
4.2.3 Organisational Learning 
“It was clear that the tools which are already provided are not being utilised to their full 
potential, so it was a good experience to learn more about some of the systems tools we 
already have access to”; “Especially the technology focus areas.”; “Have put a lot into 
practice already, and am aware of other aspects that need to be put into practice.  The 
programme has also opened up my eyes to many new ways of doing things - e.g. last 
planner”; “Have been given exposure to alternate ways of thinking and incorporate that 
into my work.  Have made contacts and correspond with others outside my region.  
Surprised that the issues I face are very similar across the company”; “It was good because 
it taught you things e.g. risk management from the site managers point of view. There 
were also things I haven’t been exposed to in my job. We learnt about them and the right 
way to do it.”. 
4.2.4 Knowledge Sharing 
“Sharing knowledge and experiences with peers, and senior colleagues in the business, 
as well as learning about leading techniques was great”; “Meeting other members of the 
company and discussing the way they do things in other regions compared with what we 
do"; “Meeting new staff has enabled me to increase my network base so I have others to 
discuss similar issues/projects with”; “Really good to hear from other staff and projects 
and discuss issues, and solutions.”. 
4.4.5 Collaborative Learning 
“The effective communication module - I took a lot away from this, and have put many 
aspects learned into every day practice - have definitely seen positive results from this, 
especially in my own team members and subbies”; “Meeting peers within the company 
who share broad experience and knowledge, sharing our work stories and scenarios”; 
“Meeting company staff, was the most beneficial, but the communication/collaboration 
and risk management were the items studied that I will use on a daily basis. Other topics, 
whist useful to increase my knowledge, will not be used as much”; “Talking/sharing 
experiences with other teams, and the presentation from other industry experts. Each 
subject has provided me with new skills and a better level of understanding which can be 
used when communicating with my team, subcontractors, and consultants”. 
4.3  Reflections on the bespoke training programme 
Schofield (2013) reviewed a wide range of potential barriers that face those entering an 
industry-academic collaboration.  On reflection, a credible point of contact for both 
organisations proved to be a key success factor and was a key stipulation by the 
construction company. This worked well and became a cornerstone of the programme. 
The Programme Curriculum Advisor (PCA) specifically appointed by the construction 
company for this partnership with the tertiary provider, was an experienced academic and 
highly experienced Construction Manager. This offered an opportunity to tailor a bespoke 
programme that fitted the construction company's commercial needs, and the tertiary 
provider's academic drivers. Feedback on the programme and the collaborative 
relationship has been positive for the construction company partner, and academic staff. 
4.4 Reflections on the participants' feedback 
When reviewing the evaluation results from participants there was a general consensus 
that the programme is adding value individually and collectively, and has a strong level 
of support. Engagement in learning is positive and the majority of participants are 
applying their learnings back on site, by working and thinking differently. Generally, the 
feedback connects with literature discussed. Comments regarding sector identity, 
collaboration, learning and teaching pedagogy support the findings from recent and 
earlier research. In line with Fellows and Liu's (2012) research on boundary spanning, 
there is commentary from participants that relationship building and connecting with the 
construction company's strategy on collaborative practices is being adopted and is being 
given a higher level of priority. Remarks like “I'm getting better engagement with my 
project team and subcontractors through properly listening and understanding their point 
of view” connects the learning to literature by Baiden et al. (2006) on increased 
collaboration and team integration and that of Delbufolo's (2011) findings on how 
collaborative behaviour can create better performance. Organisational learning and 
knowledge sharing practices are clearly occurring with the participants. Cheung et al. 
(2015) noted the value of collaborative approaches and the opportunity for increasing 
productive practices, commentary such as "The programme has also opened up my eyes 
to many new ways of doing things - e.g. last planner"- an example of the construction 
company in combination with the tertiary provider connecting organisational learning. 
The value of knowledge sharing as discussed by Abu Bakar et al. (2012); Wang and Ko 
(2013) was a significant and positive outcome for the construction company with 
significant commentary evidence such as “Really good to hear from other staff and 
projects and discuss issues, and solutions” coming from participants.  
4.5  Reflection on the construction company partner's feedback  
The company was looking for a delivery approach and team that would have the greatest 
possible impact on staff in terms of engagement and knowledge transfer, and to work 
collaboratively together in developing the programme and the delivery. It would appear 
in the quote received from the company leadership that their expectations have been met, 
and even exceeded both from the point of view of the collaborative relationship that is 
ongoing into a third year, but also the added-value for their staff and the company projects 
currently underway.  
4.6 Academics' reflections on the programme and collaboration with the 
construction company partner 
The academics delivering on the bespoke programme have been engaged on successful 
government funded programmes and delivery models, but this collaborative partnered 
model needed out-of-the-box thinking. This was the first significant step toward a 
different delivery model in conjunction with a construction partner who had strong 
foresight and vision for their company's future and the sector. It offered the opportunity 
to engage with applied research and influenced the way company staff introduced new 
ways of working and thinking on their current projects. Engaging with the construction 
company has been a great experience in terms of seeing the challenges the industry 
currently faces, and how they were generally receptive and enthusiastic about the learning 
opportunities being presented to them through the programme. It created the opportunity 
to combine overseas experience and theoretical knowledge with the local industry 
context. This collaborative industry-academia relationship has also assisted in 
understanding why certain new technologies and processes, common overseas, have not 
yet been adopted or implemented that widely in New Zealand. ‘Complex conversations’ 
being one of the main pillars of the ‘Living Curriculum’ pedagogy adopted by the tertiary 
provider (Keesing-Styles et al., 2014), was a natural process with these industry 
professionals, and the company’s co-facilitators with the cohort participants, where local 
examples were shared, creating rich and analytical conversations. noted The participants 
acknowledged how to make a shift in what is often an adversarial environment to create 
a collaborative and more open sector, that benefits all the players. In the last module of 
the programme the participants present team proposals and strategies for improving 
company and individual outcomes to the construction company’s senior leadership 
personnel. This is often the most rewarding time - seeing how their thinking has changed 
and how they are engaging with the construction company’s challenges.   
5 Conclusion and Further Research 
The research question: “How does the collaborative industry-academia partnership work 
in achieving training with high staff engagement and effective knowledge transfer?” 
focused on how the bespoke training programme for the case study construction company 
was jointly developed and delivered with the tertiary provider by drawing on the latest 
innovations in construction education, and combining that with the partnered company's 
culture vision for the wider sector. The discoveries of the research and its impact are that, 
academia and the construction industry can work collaboratively despite all the 
challenges suggested in the literature, if you have two parties willing to commit to 
common goals, listen to each other's needs, be flexible and recognise the differing ways 
of working. This included acknowledging and taking the risk on new technologies and 
new delivery models. In addition, collaboration was a strongly shared vision by the 
tertiary provider and the construction company partner for the sector going forward, so 
as to be more productive and provide enhanced value to the construction company, the 
staff, clients and stakeholders. The next stage of this research is to conduct an action 
research study regarding whether any significant changes have occurred in the industry 
partner’s staff and management practices and what they are, following the delivery of 3 
years of participants on the bespoke training programme. 
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